COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2017

ESTI MATE SUMVARY 09:47: 30
CONTI D: C19487 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN. 19487-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 69.0 DAYS TI ME ALLOW 70 WORK DAYS
SHA0 COLFAX RESURFACING |-70 T PERCENT TI ME: 98. 57 ORI G TI ME ALLOW 70 WORK DAYS

PRQJECT NO STA0404- 055
SHA0 COLFAX RESURFACING |-70 TO KI PLI NG

NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 10/ 31/ 2017 DATE TI ME STARTED 06/ 05/2017
14802 W 44th AVE. DATE LET 04/ 13/ 2017 DATE WORK BEGAN 06/ 05/ 2017
DATE AWARDED 05/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 05/ 2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 06/ 05/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 2,990, 204. 63 PARTI Cl PATI NG $ 2,873, 039. 49 $ 14,917.59
AWARD PRQIECT AMT: $  2,928,620.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 96. 08% TOTAL EARNI NGS 2,873, 039. 49 14,917.59
FUNDS AVAI LABLE: $ 117, 165. 14 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 2,873, 039. 49 14, 917. 59
TOTAL CLAI MB: $ 0.00 RETAI NAGE -43,929.31 0. 00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 2,829, 110. 18 14, 917. 59

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 2,829, 110. 18 14, 917. 59

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 14,017.50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19487

PCN: 19487-BI D

PRQJIECT STA0404- 055

REF | TEM | TEM

NO NO DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202- 00203 Renoval of Curb and CGutter

0010 202-00206 Renoval of Concrete Curb Ranp

0015 202- 00210 Renoval of Concrete Pavenent

0020 202- 00220 Renoval of Asphalt Mat

0025 202-00226 Renoval of Asphalt Mat (Special)

0030 202-00240 Renoval of Asphalt Mat (Pl aning)

0035 202-00821 Renoval of Sign Pane

0040 202-00831 Renoval of Traffic Signal Head

0045 202- 04005 d ean Val ve Box

0050 202- 04010 Cean Inlet

0055 203- 01597 Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

330. 000
LF
17. 90000
334.170
SY
29. 90000
159. 600
SY
29. 90000
0. 000
SY
35. 30000
160. 920
SY
35. 70000
101, 390. 480
SY
2.80000
2.000
EACH
82. 70000
1. 000
EACH
82. 70000
44.000
EACH
190. 00000
7.000
EACH
1, 500. 00000
0. 000
HOUR

210. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE
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0. 000
334.170

159. 600
0. 000
159. 600

0. 000
0. 000
0. 000

160. 920
0. 000
160. 920

101, 390. 480
0. 000
101, 390. 480
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0. 000
2.000

=

000
0. 000
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. 000

44.000
0. 000
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7.000
0. 000
7.000

0. 000
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Page 2
ESTI MATE RUN 11/ 03/ 2017

09: 47: 30
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 907. 00
0. 00
9, 991. 68
0. 00
4,772.04
0. 00
0. 00
0. 00
5, 744. 84
0. 00
283, 893. 34
0. 00
165. 40
0. 00
82.70
0. 00
8, 360. 00
0. 00
10, 500. 00
0. 00
0. 00



CONTI D C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19487-BI D ESTI MATE RUN 11/ 03/ 2017
PRQIECT: STA0404- 055 ESTI MATE NO 0005 09:47: 30
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 208-00035 Aggr egat e Bag 276. 000 276. 000
LF 0. 000 0. 00
13. 50000 276. 000 3,726.00
0065 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,170. 00000 1. 000 2,170.00
0070 208- 00053 StormDrain Inlet Protection (Type I) 24. 000 24. 000
EACH 0. 000 0. 00
50. 00000 24.000 1, 200. 00
0075 208- 00054 StormDrain Inlet Protection (Type I1) 26. 000 26. 000
EACH 0. 000 0. 00
130. 00000 26. 000 3, 380. 00
0080 208-00103 Renoval and Di sposal of Sedinent (Labor) 49. 000 49. 000
HOUR 0. 000 0. 00
125. 00000 49. 000 6, 125. 00
0085 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 3. 000 3. 000
HOUR 0. 000 0. 00
238. 00000 3. 000 714. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 7.500 5. 000
HOUR 2.500 337.50
135. 00000 7.500 1, 012. 50
0095 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0100 208- 00207 Erosion Control Managenent 20. 000 20. 000
DAY 0. 000 0. 00
309. 00000 20. 000 6, 180. 00
0105 210-00827 Reset Pul |l Box 3. 000 3. 000
EACH 0. 000 0. 00
380. 00000 3. 000 1, 140. 00
0110 210-04010 Adj ust Manhol e 97. 000 97. 000
EACH 0. 000 0. 00
700. 00000 97. 000 67, 900. 00



CONTI D C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 19487-BI D ESTI MATE RUN 11/ 03/ 2017
PRQJECT: STA0404- 055 ESTI MATE NO 0005 09:47: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 210-04050 Adj ust Val ve Box 90. 000 90. 000
EACH 0. 000 0. 00
450. 00000 90. 000 40, 500. 00
0120 240-00000 W1dlife Biologist 29. 000 29. 000
HOUR 0. 000 0. 00
125. 00000 29. 000 3,625. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 9. 570 9. 570
TON 0. 000 0. 00
175. 00000 9. 570 1,674.75
0130 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 14, 855. 930 14, 855. 930
TON 0. 000 0. 00
78. 20000 14, 855. 930 1,161, 733.73
0135 408- 01000 Hot Poured Joint and Crack Seal ant 4. 080 4.080
TON 0. 000 0. 00
4,910. 00000 4.080 20, 032. 80
0140 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 661. 290 5,661. 290
GAL 0. 000 0. 00
3. 00000 5,661. 290 16, 983. 87
0145 412-00800 Concrete Pavenent (8 Inch) 147. 380 147. 380
SY 0. 000 0. 00
239. 00000 147. 380 35, 223. 82
0150 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 90000 0. 000 0. 00
0155 608- 00006 Concrete Sidewal k (6 Inch) 15. 670 15. 670
SY 0. 000 0. 00
119. 00000 15. 670 1,864.73
0160 608-00010 Concrete Curb Ranp 307. 500 307. 500
SY 0. 000 0. 00
179. 00000 307. 500 55, 042. 50
0165 608- 00015 Det ect abl e VMr ni ngs 491. 490 491. 490
SF 0. 000 0. 00
119. 00000 491. 490 58, 487. 31



CONTI D C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19487-BI D ESTI MATE RUN 11/ 03/ 2017
PRQJECT: STA0404- 055 ESTI MATE NO 0005 09: 47: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 609-21010 Curb and Qutter Type 2 (Section I-B) 349. 000 349. 000
LF 0. 000 0. 00
35. 80000 349. 000 12, 494. 20
0175 609-21020 Curb and Qutter Type 2 (Section Il-B) 218. 000 218. 000
LF 0. 000 0. 00
53. 80000 218. 000 11, 728. 40
0180 609-21900 Curb and Gutter Type 2 (Special) 71. 000 71. 000
LF 0. 000 0. 00
89. 60000 71.000 6, 361. 60
0185 612-00001 Del i neator (Type I) 9. 000 9. 000
EACH 0. 000 0. 00
62. 30000 9. 000 560. 70
0190 612-00002 Del i neator (Type I1I) 16. 000 16. 000
EACH 0. 000 0. 00
64. 60000 16. 000 1,033. 60
0195 612-00039 Del i neator (Flexible) (Surface Munted) 5. 000 5. 000
EACH 0. 000 0. 00
96. 30000 5. 000 481. 50
0200 614-00011 Sign Panel (Qass I) 5. 000 5. 000
SF 0. 000 0. 00
34. 00000 5. 000 170. 00
0205 614-00012 Sign Panel (Cass I1) 62. 000 61. 500
SF 0. 000 0. 00
37. 40000 61. 500 2,300.10
0210 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 2.000
Sl i pbase)
EACH 0. 000 0. 00
522. 00000 2. 000 1, 044.00
0215 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
773. 00000 8. 000 6, 184. 00
0220 614-70336 Traffic Signal Face (12-12-12) 1. 000 1.000
EACH 0. 000 0. 00
1, 050. 00000 1.000 1, 050. 00



CONTI D C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19487-BI D ESTI MATE RUN 11/ 03/ 2017
PRQJECT: STA0404- 055 ESTI MATE NO 0005 09: 47: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-72875 Loop Detector Wre 2, 836. 000 2, 836. 000
LF 0. 000 0. 00
6. 10000 2,836. 000 17, 299. 60
0230 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0235 626- 00000 Mobi I'i zati on 1. 000 0.917
LS 0. 000 0. 00
288, 000. 00000 0.917 264, 096. 00
0240 626-01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0245 627-00008 Modi fi ed Epoxy Pavenent Marking 163. 000 157. 000
GAL 6. 000 912. 00
152. 00000 163. 000 24,776. 00
0250 627-00011 Pavenent Marking Paint (Waterborne) 340. 610 340. 610
GAL 0. 000 0. 00
28. 80000 340. 610 9, 809. 57
0255 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 3, 133. 000 3, 133. 000
SF 0. 000 0. 00
13. 80000 3, 133. 000 43, 235. 40
0260 627-30405 Preforned Thernopl astic Pavenent Marking (Wrd-Synbol) 1, 236. 000 1, 236. 000
SF 0. 000 0. 00
15. 80000 1, 236. 000 19, 528. 80
0265 627-30410 Preforned Thernopl astic Pavenent Marking (Xwal k- St op 8, 408. 000 8, 408. 000
Li ne
) SF 0. 000 0. 00
11. 00000 8, 408. 000 92, 488. 00
0270 630-00000  Flagging 1, 368. 250 1, 368. 250
HOUR 0. 000 0. 00
29. 60000 1, 368. 250 40, 500. 20
0275 630- 00003 Unifornmed Traffic Control 1, 192. 000 1, 192. 000
HOUR 0. 000 0. 00

93. 00000 1, 192. 000 110, 856. 00



CONTI D C19487 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19487-BI D ESTI MATE RUN 11/ 03/ 2017
PRQJECT: STA0404- 055 ESTI MATE NO 0005 09: 47: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 00007 Traffic Control Inspection 66. 000 46. 000
DAY 20. 000 2,320.00
116. 00000 66. 000 7, 656. 00
0285 630-00012 Traffic Control Management 76. 000 75. 000
DAY 1. 000 1, 390. 00
1, 390. 00000 76. 000 105, 640. 00
0290 630-80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
69. 70000 0. 000 0. 00
0295 630- 80341 Construction Traffic Sign (Panel Size A) 16. 000 9. 000
EACH 0. 000 0. 00
69. 70000 9. 000 627. 30
0300 630-80342 Construction Traffic Sign (Panel Size B) 84. 000 75. 600
EACH 0. 000 0. 00
69. 70000 75. 600 5, 269. 32
0305 630-80343 Construction Traffic Sign (Panel Size O 78. 000 70. 200
EACH 0. 000 0. 00
69. 70000 70. 200 4,892. 94
0310 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 4. 500
Type
ype) EACH 0. 000 0. 00
1, 160. 00000 4. 500 5,220. 00
0315 630- 80359 Portabl e Message Sign Panel 195. 000 195. 000
DAY 0. 000 0. 00
58. 00000 195. 000 11, 310. 00
0320 630- 80360 Drum Channel i zi ng Devi ce 100. 000 22.500
EACH 67. 500 2,349.00
34.80000 90. 000 3,132.00
0325 630- 80380 Traffic Cone 400. 000 135. 000
EACH 225. 000 2,610. 00
11. 60000 360. 000 4,176. 00
0330 630-80520 Mobi | e Pavenent Marking Zone 3. 000 2.000
DAY 1. 000 1, 130. 00
1, 130. 00000 3. 000 3, 390. 00



CONTI D C19487 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19487-BI D ESTI MATE RUN 11/ 03/ 2017
PRQJECT: STA0404- 055 ESTI MATE NO 0005 09: 47: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 85020 Mobi | e Attenuat or 1. 000 0. 900
EACH 0. 000 0. 00
20, 900. 00000 0. 900 18, 810. 00
0340 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0345 700- 70010 F/ A M nor Contract Revisions 75, 035. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70012 F/ A Asphalt Pavenent |ncentive 49, 538. 400 49, 538. 400
FA 0. 000 0. 00
1. 00000 49, 538. 400 49, 538. 40
0360 700-70016 F/ A Fuel Cost Adj ustnent -1,176. 820 -1,176. 820
FA 0. 000 0. 00
1. 00000 -1,176. 820 -1,176. 82
0365 700- 70018 F/ A Roadway Snoot hness | ncentive 15, 000. 000 0. 000
FA 3, 269. 090 3,269. 09
1. 00000 3, 269. 090 3,269. 09
0370 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70023 F/ A On- The-Job Trai nee 600. 000 0. 000
FA 600. 000 600. 00
1. 00000 600. 000 600. 00
0380 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19487-BI D ESTI MATE RUN 11/03/ 2017
PRQJECT: STA0404- 055 ESTI MATE NO 0005 09:47: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0455 203- 00010 Uncl Excav (CIP) Unclassified Excavation 8. 070 8. 070
CcY 0. 000 0. 00
71. 50000 8.070 577.01
0460 304-06000 ABC (CL 6) ABC dass 6 45. 630 45. 630
TON 0. 000 0. 00
121. 00000 45. 630 5,521. 23
0465 210-04027 Modi fy Str (Spec) STRUCTURE @ COLFAX AND SI MVB 1. 000 1. 000
EACH 0. 000 0. 00
3, 492. 50000 1. 000 3,492.50
0470 613-01200 2 1n BElec Cond (P) 2.0" Conduit 40. 000 40. 000
LF 0. 000 0. 00
28. 60000 40. 000 1, 144. 00
0475 613-07000 Pull Box (Spec) Pull Box (Spec) 2.000 2.000
EACH 0. 000 0. 00
269. 50000 2.000 539. 00
CAT 0200 CURRENT AMI $ 2,884,046.80 % 14,917.59% 2,768, 258. 65
CAT NOO300 STRUCTURES
0395 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 193. 730 193.730
SY 0. 000 0. 00
38. 40000 193. 730 7,439. 23
0400 202- 00453 Renoval of Portions of Present Structure (dass 2) 23.220 23. 220
SY 0. 000 0. 00
600. 00000 23. 220 13, 932.00
0405 202- 00460 Renoval of Portions of Present Structure (O ass 3) 2.000 1.190
SY 0. 000 0. 00
1, 700. 00000 1.190 2,023.00
0410 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
78. 20000 0. 000 0.00



CONTI D: C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19487-BI D ESTI MATE RUN 11/ 03/ 2017
PRQJECT: STA0404- 055 ESTI MATE NO. 0005 09: 47: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0415 515-00120 Wat er proof i ng (Menbr ane) 194. 000 194. 000
Sy 0. 000 0. 00
45. 10000 194. 000 8, 749. 40
0420 601- 03057 Concrete O ass DR 2.770 2.770
Cy 0. 000 0.00
2, 800. 00000 2.770 7,756. 00
0425 601-51007 Gal vani ¢ Anodes (Install Only) 16. 000 16. 000
EACH 0. 000 0. 00
40. 00000 16. 000 640. 00
0430 602- 00020 Rei nforcing Steel (Epoxy Coated) 74.700 74.700
LB 0. 000 0. 00
6. 00000 74.700 448. 20
0450 240- 00020 Netting 300. 000 300. 000
Sy 0. 000 0. 00
13. 31000 300. 000 3,993. 00
CAT 0300 CURRENT AMI  $ 46,357.83 $ 0.00% 44, 980. 83
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
29, 000. 00000 1.000 29, 000. 00
0440 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
27, 000. 00000 1.000 27, 000. 00
0445 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 900. 00000 2. 000 3, 800. 00
CAT 0400 CURRENT AMI  $ 59, 800.00 $ 0.00% 59, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 2,990, 204. 63 $

14,917.59 % 2,873,039. 48



